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1 Magnum Gas Storage, LLC, 134 FERC ¶ 61,197 
(2011). 

2 Magnum Gas Storage, LLC, 157 FERC ¶ 61,114 
(2016). 

3 Magnum Gas Storage, LLC, 171 FERC ¶ 61,069 
(2020). 

4 Only motions to intervene from entities that 
were party to the underlying proceeding will be 
accepted. Algonquin Gas Transmission, LLC, 170 
FERC ¶ 61,144, at P 39 (2020). 

5 Contested proceedings are those where an 
intervenor disputes any material issue of the filing. 
18 CFR 385.2201(c)(1) (2019). 

6 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 

7 Id. at P 40. 
8 Similarly, the Commission will not re-litigate 

the issuance of an NGA section 3 authorization, 
including whether a proposed project is not 
inconsistent with the public interest and whether 
the Commission’s environmental analysis for the 
permit order complied with NEPA. 

9 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 
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Take notice that on August 17, 2020, 
Magnum Gas Storage, LLC (Magnum) 
requested that the Federal Energy 
Regulatory Commission (Commission) 
grant a four- and one-half-year extension 
of time, until May 17, 2025, to construct 
and place into service the Magnum Gas 
Storage Project facilities (Facilities) 
which were originally authorized by the 
Commission on March 17, 2011 
(Certificate Order) 1 and subsequently 
amended by the Commission on 
November 17, 2016 (Amendment 
Order). 2 The Amendment Order 
required Magnum to construct and place 
the facilities in service by November 17, 
2020. On April 23, 2020 the 
Commission issued an Order Vacating 
Certificate Authorization in Part which 
vacated certificate authorization for two 
natural gas storage caverns, one brine 
disposal pond, and other associated 
facilities.3 Currently, the certificated 
facilities consist of two natural gas 
storage caverns and associated wells; a 
61.6-mile-long, 36-inch-diameter natural 
gas pipeline header; gas compression 
and dehydration facilities; one brine 
evaporation pond and associated water 
supply and pumping facilities and 
various other above and below ground 
piping, control and communications 
equipment. 

Magnum has experienced delays in 
initiating construction of the Facilities 
due to delays in permitting of the 
related state jurisdictional facilities, 
changes in the overall project scope and 
changing market conditions. As a result, 
construction of Magnum’s facilities has 
not yet begun. In its August 17, 2020 
request, Magnum explains that it is 
continuing to diligently develop the 
Magnum Gas Storage Project and has 
secured the necessary permits for 
construction and has secured 
substantial land, mineral and water 
rights associated with construction of 
the Facilities. Magnum further explains 
that its Facilities are directly adjacent to 
the site of the Intermountain Power 
Project (IPP) which is converting its 
electric power plant from coal to natural 
gas and the Advanced Clean Energy 

Storage (ACES) Project which is 
developing renewable energy storage 
using hydrogen, compressed air, large- 
scale flow batteries and solid oxide fuel 
cells, which will require the use of 
natural gas in the conversion process for 
the foreseeable future. Magnum states 
that it is uniquely positioned to provide 
delivery and storage of natural gas in the 
vicinity of the ACES and IPP Projects. 

This notice establishes a 15-calendar 
day intervention and comment period 
deadline. Any person wishing to 
comment on Magnum’s request for an 
extension of time may do so. No reply 
comments or answers will be 
considered. If you wish to obtain legal 
status by becoming a party to the 
proceedings for this request, you 
should, on or before the comment date 
stated below, file a motion to intervene 
in accordance with the requirements of 
the Commission’s Rules of Practice and 
Procedure (18 CFR 385.214 or 385.211) 
and the Regulations under the Natural 
Gas Act (18 CFR 157.10).4 

As a matter of practice, the 
Commission itself generally acts on 
requests for extensions of time to 
complete construction for Natural Gas 
Act facilities when such requests are 
contested before order issuance. For 
those extension requests that are 
contested,5 the Commission will aim to 
issue an order acting on the request 
within 45 days.6 The Commission will 
address all arguments relating to 
whether the applicant has demonstrated 
there is good cause to grant the 
extension.7 The Commission will not 
consider arguments that re-litigate the 
issuance of the certificate order, 
including whether the Commission 
properly found the project to be in the 
public convenience and necessity and 
whether the Commission’s 
environmental analysis for the 
certificate complied with the National 
Environmental Policy Act.8 At the time 
a pipeline requests an extension of time, 
orders on certificates of public 
convenience and necessity are final and 
the Commission will not re-litigate their 

issuance.9 The OEP Director, or his or 
her designee, will act on all of those 
extension requests that are uncontested. 

In addition to publishing the full text 
of this document in the Federal 
Register, The Commission provides all 
interested persons an opportunity to 
view and/or print the contents of this 
document via the internet through the 
Commission’s Home Page (http://
www.ferc.gov) using the ‘‘eLibrary’’ link. 
Enter the docket number excluding the 
last three digits in the docket number 
field to access the document. At this 
time, the Commission has suspended 
access to Commission’s Public 
Reference Room, due to the 
proclamation declaring a National 
Emergency concerning the Novel 
Coronavirus Disease (COVID–19), issued 
by the President on March 13, 2020. For 
assistance, contact FERC at 
FERCOnlineSupport@ferc.gov or call 
toll-free, (886) 208–3676 or TYY, (202) 
502–8659. 

The Commission strongly encourages 
electronic filings of comments, protests 
and interventions in lieu of paper using 
the ‘‘eFiling’’ link at http://
www.ferc.gov. Persons unable to file 
electronically should submit an original 
and three copies of the protest or 
intervention to the Federal Energy 
Regulatory Commission, 888 First Street 
NE, Washington, DC 20426. 

Comment Date: 5:00 p.m. Eastern 
Time on September 4, 2020. 

Dated: August 20, 2020. 
Nathaniel J. Davis, Sr., 
Deputy Secretary. 
[FR Doc. 2020–18730 Filed 8–25–20; 8:45 am] 
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On April 2, 2020, the Secretary of the 
Commission (Secretary) issued a notice 
granting, among other things, waiver 
through May 1, 2020 of the 
Commission’s regulations that govern 
the form of filings submitted to the 
Commission to the extent entities are 
unable to meet those requirements due 
to the emergency conditions caused by 
Novel Coronavirus Disease (COVID–19). 
On May 8, 2020, the Secretary waived 
through September 1, 2020, the 
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