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the final rule, the Commission has 
rejected a request to generically extend 
the rule’s compliance date for all 
operating nuclear power plants, but 
noted that the Commission’s regulations 
provide mechanisms for individual 
licensees, with good cause, to apply for 
relief from the compliance date 
(Reference: June 4, 2009, letter from R. 
W. Borchardt, NRC, to M. S. Fertel, 
Nuclear Energy Institute). The licensee’s 
request for an exemption is, therefore, 
consistent with the approach set forth 
by the Commission and discussed in the 
June 4, 2009, letter. 

Pilgrim Schedule Exemption Request 
The licensee provided detailed 

information in a letter dated January 22, 
2010, requesting an exemption, as 
supplemented by letter dated February 
2, 2010. It describes a comprehensive 
plan including the scope of work such 
as the design, procurement, and 
installation activities, consideration of 
impediments to construction such as 
winter weather conditions and 
equipment delivery schedules, and 
provides a timeline for achieving full 
compliance with the new regulation. 
Attachment 1 contains (1) proprietary 
information regarding the site security 
plan, (2) details of specific portions of 
the regulation for which the site cannot 
be in compliance by the March 31, 2010, 
deadline and the reasons for the same, 
(3) the required changes to the site’s 
security configuration, and (4) a 
timeline with critical path activities that 
would enable the licensee to achieve 
full compliance by September 15, 2010. 
The timeline provides dates indicating 
when (1) construction will begin on 
various phases of the project (i.e., new 
roads, buildings, and fences), (2) outages 
are scheduled for each unit, and (3) 
critical equipment will be ordered, 
installed, tested and become 
operational. 

Notwithstanding the scheduler 
exemptions requested for these limited 
requirements, the licensee will continue 
to be in compliance with all other 
applicable physical security 
requirements as described in 10 CFR 
73.55 and reflected in its current NRC- 
approved physical security program. By 
September 15, 2010, Pilgrim indicated 
that it will be in full compliance with 
all the regulatory requirements of 10 
CFR 73.55 as issued on March 27, 2009. 

4.0 Conclusion for Part 73 Schedule 
Exemption Request 

The NRC staff has reviewed the 
licensee’s submittals and concludes that 
the licensee has justified its request for 
an extension of the compliance date 
with regard to four specified 

requirements of 10 CFR 73.55 to 
September 15, 2010. 

Accordingly, the Commission has 
determined that pursuant to 10 CFR 
73.5, ‘‘Specific exemptions,’’ an 
exemption from the March 31, 2010, 
compliance date is authorized by law 
and will not endanger life or property or 
the common defense and security, and 
is otherwise in the public interest. 
Therefore, the Commission hereby 
grants the requested exemption. 

The NRC staff has determined that the 
long-term benefits that will be realized 
when the design, procurement, and 
installation activities are complete, 
justifies extending the full compliance 
date in the case of this particular 
licensee. The security measures Pilgrim 
needs additional time to implement are 
new requirements imposed by March 
27, 2009, amendments to 10 CFR 73.55, 
and are in addition to those required by 
the security Orders issued in response 
to the events of September 11, 2001. 
Therefore, the NRC has concluded that 
the licensee’s actions are in the best 
interest of protecting the public health 
and safety through the security changes 
that will result from granting this 
exemption. 

As per the licensee’s request and the 
NRC’s regulatory authority to grant an 
exemption from the March 31, 2010, 
deadline for the four items specified in 
the licensee’s letter dated January 22, 
2010, as supplemented by letter dated 
February 2, 2010, the licensee is 
required to be in full compliance with 
the provisions of 10 CFR 73.55 by 
September 15, 2010. In achieving 
compliance, the licensee is reminded 
that it is responsible for determining the 
appropriate licensing mechanism (i.e., 
10 CFR 50.54(p) or 10 CFR 50.90) for 
incorporation of all necessary changes 
to its security plans. 

Pursuant to 10 CFR 51.32, ‘‘Finding of 
no significant impact,’’ the Commission 
has previously determined that the 
granting of this exemption will not have 
a significant effect on the quality of the 
human environment (75 FR 11205; 
dated March 10, 2010). 

This exemption is effective upon 
issuance. 

Dated at Rockville, Maryland, this 16th day 
of March 2010. For the Nuclear Regulatory 
Commission. 

Joseph G. Giitter, 
Director, Division of Operating Reactor 
Licensing, Office of Nuclear Reactor 
Regulation. 
[FR Doc. 2010–6496 Filed 3–23–10; 8:45 am] 

BILLING CODE 7590–01–P 

NUCLEAR REGULATORY 
COMMISSION 

[Docket No. 50–271; NRC–2010–0100] 

Entergy Nuclear Operations, Inc.; 
Vermont Yankee Nuclear Power 
Station; Exemption 

1.0 Background 

Entergy Nuclear Operations, Inc. 
(Entergy or the licensee) is the holder of 
Facility Operating License No. DPR–28, 
which authorizes operation of the 
Vermont Yankee Nuclear Power Station 
(VY). The license provides, among other 
things, that the facility is subject to all 
rules, regulations, and orders of the 
Nuclear Regulatory Commission (NRC 
or the Commission) now or hereafter in 
effect. 

The facility consists of a boiling-water 
reactor located in Windham County, 
Vermont. 

2.0 Request/Action 

Title 10 of the Code of Federal 
Regulations (10 CFR) Part 73, ‘‘Physical 
protection of plants and materials,’’ 
Section 73.55, ‘‘Requirements for 
physical protection of licensed activities 
in nuclear power reactors against 
radiological sabotage,’’ published March 
27, 2009, effective May 26, 2009, with 
a full implementation date of March 31, 
2010, requires licensees to protect, with 
high assurance, against radiological 
sabotage by designing and 
implementing comprehensive site 
security programs. The amendments to 
10 CFR 73.55 published on March 27, 
2009, establish and update generically 
applicable security requirements similar 
to those previously imposed by 
Commission Orders issued after the 
terrorist attacks of September 11, 2001, 
and implemented by licensees. In 
addition, the amendments to 10 CFR 
73.55 include additional requirements 
to further enhance site security based 
upon insights gained from 
implementation of the post-September 
11, 2001, security Orders. It is from five 
of these new requirements that VY now 
seeks an exemption from the March 31, 
2010, implementation date. All other 
physical security requirements 
established by this recent rulemaking 
have already been or will be 
implemented by the licensee by March 
31, 2010. 

By letter dated January 21, 2010, as 
supplemented by letter dated February 
17, 2010, the licensee requested an 
exemption in accordance with 10 CFR 
73.5, ‘‘Specific exemptions.’’ The 
licensee’s letter dated January 21, 2010, 
contains security sensitive information 
and, accordingly, is not available to the 
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public. The licensee has requested an 
exemption from the March 31, 2010, 
compliance date stating that, due to the 
scope of the design, procurement, and 
installation activities and in 
consideration of impediments to 
construction such as winter weather 
conditions and equipment delivery 
schedules, completion of some of the 
activities to meet the new requirements 
contained in 10 CFR 73.55 will require 
additional time beyond March 31, 2010. 
Specifically, the request to extend the 
compliance date is for five specific 
requirements from the current March 
31, 2010, deadline to September 20, 
2010. Being granted this exemption for 
the five items would allow the licensee 
to be in full compliance with the 10 CFR 
Part 73 Final Rule. 

3.0 Discussion of Part 73 Schedule 
Exemptions From the March 31, 2010, 
Full Implementation Date 

Pursuant to 10 CFR 73.55(a)(1), ‘‘By 
March 31, 2010, each nuclear power 
reactor licensee, licensed under 10 CFR 
Part 50, shall implement the 
requirements of this section through its 
Commission-approved Physical Security 
Plan, Training and Qualification Plan, 
Safeguards Contingency Plan, and Cyber 
Security Plan referred to collectively 
hereafter as ‘security plans.’ ’’ Pursuant 
to 10 CFR 73.5, the Commission may, 
upon application by any interested 
person or upon its own initiative, grant 
exemptions from the requirements of 10 
CFR Part 73 when the exemptions are 
authorized by law, and will not 
endanger life or property or the common 
defense and security, and are otherwise 
in the public interest. 

The NRC approval of this exemption, 
as noted above, would allow an 
extension from March 31, 2010, until 
September 20, 2010, with the new rule 
in five specified areas. The NRC staff 
has determined that granting of the 
licensee’s proposed exemption would 
not result in a violation of the Atomic 
Energy Act of 1954, as amended, or the 
Commission’s regulations. Therefore, 
NRC approval of the licensee’s 
exemption request is authorized by law. 

In the draft final power reactor 
security rule provided to the 
Commission, the NRC staff proposed 
that the requirements of the new 
regulation be met within 180 days. The 
Commission directed a change from 180 
days to approximately 1 year for 
licensees to fully implement the new 
requirements. This change was 
incorporated into the final rule. From 
this, it is clear that the Commission 
wanted to provide a reasonable 
timeframe for licensees to achieve full 
compliance. 

As noted in the final rule, the 
Commission also anticipated that 
licensees would have to conduct site 
specific analyses to determine what 
changes were necessary to implement 
the rule’s requirements, and that 
changes could be accomplished through 
a variety of licensing mechanisms, 
including exemptions. Since issuance of 
the final rule, the Commission has 
rejected a generic industry request to 
extend the rule’s compliance date for all 
operating nuclear power plants, but 
noted that the Commission’s regulations 
provide mechanisms for individual 
licensees, with good cause, to apply for 
relief from the compliance date 
(Reference: June 4, 2009, letter from 
R.W. Borchardt, NRC, to M.S. Fertel, 
Nuclear Energy Institute). The licensee’s 
request for an exemption is, therefore, 
consistent with the approach set forth 
by the Commission and discussed in the 
June 4, 2009, letter. 

Vermont Yankee Schedule Exemption 
Request 

The licensee provided detailed 
information in a letter dated January 21, 
2010, requesting an exemption, as 
supplemented by letter dated February 
17, 2010. The exemption request 
describes a comprehensive plan to 
implement certain new security 
measures including design, 
procurement, and installation activities 
consideration of impediments to 
construction such as winter weather 
conditions and equipment delivery 
schedules and provides a timeline for 
achieving full compliance with the new 
regulation. Attachment 1 of the letter 
dated January 21, 2010, contains (1) 
proprietary information regarding the 
site security plan, (2) details of specific 
portions of the regulation for which the 
site cannot be in compliance by the 
March 31, 2010, deadline and the 
reasons for the same, (3) the required 
changes to the site’s security 
configuration, and (4) a timeline with 
critical path activities that would enable 
the licensee to achieve full compliance 
by September 20, 2010. The timeline 
provides dates indicating when (1) 
construction will begin on various 
phases of the project (i.e., new roads, 
buildings, and fences), (2) outages are 
scheduled for each unit, and (3) critical 
equipment will be ordered, installed, 
tested and become operational. 

Notwithstanding the scheduler 
exemptions for these limited 
requirements, the licensee will continue 
to be in compliance with all other 
applicable physical security 
requirements as described in 10 CFR 
73.55 and reflected in its current NRC- 
approved physical security program. By 

September 20, 2010, VY would be in 
full compliance with all the regulatory 
requirements of 10 CFR 73.55, as issued 
on March 27, 2009. 

4.0 Conclusion for Part 73 Schedule 
Exemption Request 

The NRC staff has reviewed the 
licensee’s submittals and concludes that 
the licensee has justified its request for 
an extension of the compliance date 
with regard to five specified 
requirements of 10 CFR 73.55 to 
September 20, 2010. 

Accordingly, the Commission has 
determined that pursuant to 10 CFR 
73.5, ‘‘Specific exemptions,’’ an 
exemption from the March 31, 2010, 
compliance date is authorized by law 
and will not endanger life or property or 
the common defense and security, and 
is otherwise in the public interest. 
Therefore, the Commission hereby 
grants the requested exemption. 

The NRC staff has determined that the 
long-term benefits that will be realized 
when the design, procurement, and 
installation activities are complete, 
justifies extending the full compliance 
date in the case of this particular 
licensee. The security measures VY 
needs additional time to implement are 
new requirements imposed by March 
27, 2009, amendments to 10 CFR 73.55, 
and are in addition to those required by 
the security orders issued in response to 
the events of September 11, 2001. 
Therefore, the NRC concluded that the 
licensee’s actions are in the best interest 
of protecting the public health and 
safety through the security changes that 
will result from granting this exemption. 

As per the licensee’s request and the 
NRC’s regulatory authority to grant an 
exemption from the March 31, 2010, 
deadline for the five items specified in 
the licensee’s letter dated January 21, 
2010, as supplemented by letter dated 
February 17, 2010, the licensee is 
required to be in full compliance by 
September 20, 2010. In achieving 
compliance, the licensee is reminded 
that it is responsible for determining the 
appropriate licensing mechanism (i.e., 
10 CFR 50.54(p) or 10 CFR 50.90) for 
incorporation of all necessary changes 
to its security plans. 

Pursuant to 10 CFR 51.32, ‘‘Finding of 
no significant impact,’’ the Commission 
has previously determined that the 
granting of this exemption will not have 
a significant effect on the quality of the 
human environment (75 FR 12311; 
dated March 15, 2010). 

This exemption is effective upon 
issuance. 

Dated at Rockville, Maryland, this 16th day 
of March 2010. 

VerDate Nov<24>2008 16:24 Mar 23, 2010 Jkt 220001 PO 00000 Frm 00088 Fmt 4703 Sfmt 4703 E:\FR\FM\24MRN1.SGM 24MRN1sr
ob

in
so

n 
on

 D
S

K
H

W
C

L6
B

1P
R

O
D

 w
ith

 N
O

T
IC

E
S



14211 Federal Register / Vol. 75, No. 56 / Wednesday, March 24, 2010 / Notices 

For the Nuclear Regulatory Commission. 
Joseph G. Giitter, 
Director, Division of Operating Reactor 
Licensing, Office of Nuclear Reactor 
Regulation. 
[FR Doc. 2010–6511 Filed 3–23–10; 8:45 am] 

BILLING CODE 7590–01–P 

NUCLEAR REGULATORY 
COMMISSION 

[Docket Nos. 50–361 and 50–362; NRC– 
2010–0101] 

Southern California Edison, San 
Onofre Nuclear Generating Station, 
Unit 2 and Unit 3; Exemption 

1.0 Background 
Southern California Edison (SCE, the 

licensee) is the holder of the Facility 
Operating License Nos. NPF–10 and 
NPF–15, which authorize operation of 
the San Onofre Nuclear Generating 
Station (SONGS), Unit 2 and Unit 3, 
respectively. The licenses provide, 
among other things, that the facility is 
subject to all rules, regulations, and 
orders of the U.S. Nuclear Regulatory 
Commission (NRC or the Commission) 
now or hereafter in effect. 

The facility consists of two 
pressurized-water reactors located in 
San Diego County, California. 

2.0 Request/Action 
Title 10 of the Code of Federal 

Regulations (10 CFR) Part 73, ‘‘Physical 
protection of plants and materials,’’ 
Section 73.55, ‘‘Requirements for 
physical protection of licensed activities 
in nuclear power reactors against 
radiological sabotage,’’ published in the 
Federal Register on March 27, 2009, 
effective May 26, 2009, with a full 
implementation date of March 31, 2010, 
requires licensees to protect, with high 
assurance, against radiological sabotage 
by designing and implementing 
comprehensive site security programs. 
The amendments to 10 CFR 73.55 
published on March 27, 2009 (74 FR 
13926), establish and update generically 
applicable security requirements similar 
to those previously imposed by 
Commission orders issued after the 
terrorist attacks on September 11, 2001, 
and implemented by the licensees. In 
addition, the amendments to 10 CFR 
73.55 include additional requirements 
to further enhance site security based 
upon insights gained from 
implementation of the post September 
11, 2001, security orders. It is from two 
of these additional requirements that 
SCE now seeks an exemption from the 
March 31, 2010, implementation date. 
All other physical security requirements 
established by this recent rulemaking 

have already been or will be 
implemented by the licensee by March 
31, 2010. 

By letter dated December 17, 2009, 
the licensee requested an exemption in 
accordance with 10 CFR 73.5, ‘‘Specific 
exemptions.’’ Portions of the December 
17, 2009, submittal contain security- 
related and safeguards information and, 
accordingly, a redacted version of the 
December 17, 2009, letter was also 
submitted by the licensee on December 
17, 2009 (Agencywide Documents 
Access and Management System 
(ADAMS) Accession No. 
ML093570268). This redacted version is 
available to the public. The licensee has 
requested an exemption from the March 
31, 2010, implementation date stating 
that a number of issues will present a 
significant challenge to the timely 
completion of the projects related to 
certain specific requirements in 10 CFR 
73. Specifically, the request is to extend 
the implementation date from the 
current March 31, 2010, deadline to 
October 31, 2010, for one specific 
requirement, and to January 31, 2011, 
for a second specific requirement. 
Granting this exemption for the two 
items would allow the licensee to 
complete the modifications designed to 
update aging equipment and incorporate 
state-of-the-art technology to meet the 
noted regulatory requirements. 

3.0 Discussion of Part 73 Schedule 
Exemptions from the March 31, 2010, 
Full Implementation Date 

Pursuant to 10 CFR 73.55(a)(1), ‘‘By 
March 31, 2010, each nuclear power 
reactor licensee, licensed under 10 CFR 
Part 50, shall implement the 
requirements of this section through its 
Commission-approved Physical Security 
Plan, Training and Qualification Plan, 
Safeguards Contingency Plan, and Cyber 
Security Plan referred to collectively 
hereafter as ‘security plans.’ ’’ Pursuant 
to 10 CFR 73.5, the Commission may, 
upon application by any interested 
person or upon its own initiative, grant 
exemptions from the requirements of 10 
CFR Part 73 when the exemptions are 
authorized by law, and will not 
endanger life or property or the common 
defense and security, and are otherwise 
in the public interest. 

NRC approval of this exemption, as 
noted above, would allow an extension 
of the implementation date from March 
31, 2010, until October 31, 2010, and 
January 31, 2011, for two specific 
requirements of the new rule. As stated 
above, 10 CFR 73.5 allows the NRC to 
grant exemptions from the requirements 
of 10 CFR Part 73. The NRC staff has 
determined that granting the licensee’s 
proposed exemption would not result in 

a violation of the Atomic Energy Act of 
1954, as amended, or the Commission’s 
regulations. Therefore, the exemption is 
authorized by law. 

In the draft final power reactor 
security rule provided to the 
Commission, the NRC staff proposed 
that the requirements of the new 
regulation be met within 180 days. The 
Commission directed a change from 180 
days to approximately 1 year for 
licensees to fully implement the new 
requirements. This change was 
incorporated into the final rule. From 
this, it is clear that the Commission 
wanted to provide a reasonable 
timeframe for licensees to achieve full 
compliance. 

As noted in the final rule, the 
Commission also anticipated that 
licensees would have to conduct site- 
specific analyses to determine what 
changes were necessary to implement 
the rule’s requirements, and that 
changes could be accomplished through 
a variety of licensing mechanisms, 
including exemptions. Since issuance of 
the final rule, the Commission has 
rejected a generic industry request to 
extend the rule’s compliance date for all 
operating nuclear power plants, but 
noted that the Commission’s regulations 
provide mechanisms for individual 
licensees, with good cause, to apply for 
relief from the compliance date as 
documented in a letter from R. W. 
Borchardt, (NRC), to M. S. Fertel, 
(Nuclear Energy Institute) dated June 4, 
2009. The licensee’s request for an 
exemption is therefore consistent with 
the approach set forth by the 
Commission and discussed in the June 
4, 2009, letter. 

SONGS Schedule Exemption Request 
The licensee provided detailed 

information in Enclosure 1 to its letter 
dated December 17, 2009, requesting an 
exemption. In that letter, the licensee 
described a comprehensive plan to 
study, design, construct, test, and turn 
over the new equipment for the 
enhancement of the security capabilities 
at the SONGS site and provides a 
timeline for achieving full compliance 
with the new regulation. Enclosure 1 of 
the application dated December 17, 
2009, contains security-related and 
safeguards information regarding the 
site security plan, details of the specific 
requirements of the regulation for which 
the site cannot achieve compliance by 
the March 31, 2010, deadline, 
justification for the extension request, a 
description of the required changes to 
the site’s security configuration, and a 
timeline with critical path activities that 
would enable the licensee to achieve 
full compliance by January 31, 2011. 
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